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ISSUE:

The California Transportation Commission (Commission) programmed funds in Fiscal Year
2003-2004 totaling $5,759,000 for eight projects in Tulare County. The funds will not be
allocated by the June 30, 2004 deadline due to the lack of State funds; therefore, Tulare County
Association of Governments is requesting extensions for the projects shown on the attachment.

RECOMMENDATION:

The Department of Transportation recommends approval of allocation extension for all projects
shown on the attachment.

BACKGROUND:

The “Policies and Procedures Specific to the 2004 STIP” section of Resolution G-03-19, State
Transportation Improvement Program (STIP) Guidelines, adopted by the Commission on
December 11, 2003, stipulates that, “the Commission may approve allocation extensions on the
basis of lack of funding”, and “In the case of local agency projects, the Commission will grant
extensions of the allocation period if it finds that the delay in delivery is due to a lack of available
State funding (including a lack of OA for RSTP/CMAQ) for prior components of the project.”
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Time Extension/Waiver — Allocation Deadline

Local Streets and Roads Projects

Program Year 2003/2004
Project#  Applicant Extension Amount Number of Months Requested
County By Component ($ in thousands)
E&P Extended Deadline
PPNO PS&E
Project Description R/'W CT Recommendation
CON
TOTAL
Reason for Project Delay:
1 City of Farmersville $0 20 months
Tulare $64
$0 2/28/2006
PPNO: 0108 $0
Visalia Road $64 Support
2 City of Porterville $0 20 months
Tulare $0
$0 2/28/2006
PPNO: 8630 $294
Henderson Avenue $294 Support
3 County of Tulare $373 20 months
Tulare $0
$0 2/28/2006
PPNO: 8682 $0
Caldwell Avenue $373 Support
4 County of Tulare $0 20 months
Tulare $421
$0 2/28/2006
PPNO: 8683 $0
Betty Drive $421 Support
5 County of Tulare 50 20 months
Tulare $0
$0 2/28/2006
PPNO: 8684 $1,027
Rehabilitation - Various $1,027 Support
6 County of Tulare $0 20 months
Tulare $0
$0 2/28/2006
PPNO: 8685 $864
Rehabilitation - Various $864 Support
7 County of Tulare $0 20 months
Tulare $2,381
$0 2/28/2006
PPNO: 6L11 $0
Road 80 $2,381 Support
8 Tulare County Association of $0 20 months
Governments $0
Tulare $0 2/28/2006
$334 ‘
PPNO: 8686 $334 Support

Reservation Road

Lack of State funds has delayed all of the above listed projects.




